Annex-4
Proposed visits during 2010 & early 2011 pertaining to I1FC activities

Person Affiliation | Duration Task Timing
Shekhar Mishra Fermilab 2 weeks Discussion on many June 2010
ongoing/upcoming jobs
Arun Saini Fermilab 1 month Cavity design work June 2010
S. C. Joshi RRCAT 4-6 weeks VTS-2 construction etc May/June 2010
S. Raghavendra RRCAT 4 months Related to VTS & EP etc June-Oct 2010
S. Shrotiya BARC 6 months RF systems R&D July-Dec 2010
S.V.L.S.Rao BARC 6 months RFQ related design & usage July-Dec 2010
Vinay Mishra BARC 4 months Tuner related work 2" half of 2010
A. K. Sinha BARC 4-6 weeks Tuner related work 2" half of 2010
S. Suhane RRCAT 3 months VTS commissioning Oct-Dec 2010
J. Kerby Fermilab 1 week Cryo-module design June 2010
P. K. Kush RRCAT 1 month TDR for HTS-2 Aug 2010
P. Khare RRCAT 5-6 weeks 650 MHz CM design work Aug-Sept 2010
P. Shrivastava RRCAT 4-6 weeks High power RF design 2" half of 2010
R. Ghosh RRCAT 4 months Extensive HTS design work Aug-Nov 2010
S. Gilankar RRCAT 4 months Extensive CM design work Oct 2010-Nov 2011
Gopal Joshi BARC 3 months RF controls End 2010/Early 2011
S. Malhotra BARC 3 months Magnet design work End 2010/Early 2011
foisioiakeioialiole RRCAT 6 months RF powering of VTS, HTS End 2010/Early 2011
lekeialoioloioielel RRCAT 6 months RF powering of VTS, HTS End 2010/Early 2011
Rajesh Kumar BARC 6 months RF coupler design etc End 2010/Early 2011
leiaioialoialolel BARC 6 months RF systems R&D Jan-June 2011
Fkdkkkkkkx BARC 6 months RFQ related design & usage Jan-June 2011
A. Puntambekar RRCAT 1 month Multi-cell cavity fabrication 2011




